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Homes Tasmania acknowledges Tasmanian Aboriginal communities, their culture 
and their rights as the first peoples of this Land, the island of lutruwita/Tasmania. 
 
Homes Tasmania is committed to a safe and inclusive community for people of 
LGBTIQA+ communities and their families. 
 
Homes Tasmania thanks the Housing and Homelessness Advisory Committee for 
their advice in creating this dashboard. The report aims to show progress on the 
Tasmanian Housing Strategy Action Plan 2023-2027, focusing on supply and 
construction activities by Homes Tasmania and its partners. 

https://www.homestasmania.com.au/__data/assets/pdf_file/0029/276932/230265_Homes_Tas_Action_Plan_Document_wcag.pdf


 

 

PAGE 3 of 23  |  Homes Tasmania Dashboard 

CEO update 
Homes Tasmania is providing more housing 
opportunities, including for people facing 
barriers in the private rental market and 
women who are escaping family violence. 

The June Dashboard demonstrates Homes Tasmania’s 
actions to improve the State’s housing system and shows that 
4 505 homes had been delivered towards the target of 10 000 social and affordable 
homes by 2032, with 701 homes in the pipeline and 4 794 projects in the concept 
phase. 
In June, seven new social housing units were completed in Rokeby to provide 
homes for priority applicants on the Housing Register. Homes Tasmania provided 
funding of $1.28 million under the Community Housing Growth Program (CHGP) for 
the five, two-bedroom and two, one-bedroom units. 
The units, delivered in partnership with Mission Australia Housing Tasmania, were 
built to the silver level of the Livable Housing Design Guidelines, which ensures the 
homes can be easily adapted to meet the needs of tenants into the future. 
Completion of these units concludes Mission Australia Housing Tasmania’s delivery 
of 19 new homes under round two of the CHGP. 
Over the past 12 months we delivered 885 houses and land towards our 
10 000 target. And we are continuing to plan future housing projects to ensure we 
can keep delivering more homes for Tasmanians. 
Last month, we finalised the purchase of the former Department of Defence site at 
155 Cambridge Road, Warrane, for $2.6 million. A concept plan for the 0.86 ha site 
indicates it can accommodate around 75 social and affordable rental homes in a 
medium-density, in-fill development. 
Building more homes at this site is a great opportunity to efficiently use available 
land in an established residential area that is close to a range of essential services, 
including retail, public transport, medical services and schools. 
We have applied for the land to be rezoned to Inner Residential so it can be 
developed for future housing, and we have also started consultation with neighbours 
on the proposal to rezone the site. 
Also in June, we launched a campaign to more than double the number of homes in 
our affordable private rentals programs – from 250 to 550 homes. These programs 
offer incentives to property owners to make their properties available for affordable 
rent to eligible households, including Tasmanians affected by family violence. 
The programs are an important way to improve affordability in the private rental 
market, providing homes for people facing barriers to securing a private rental as 
well as more homes for women and children who are escaping family violence.  
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Housing plan 
Homes Tasmania was established to strategically manage and 
develop the housing continuum across Tasmania. It has been tasked 
with delivering 10 000 homes by June 2032. 

 
Homes Tasmania and its partners are creating 

housing opportunities that meet the housing 
needs experienced by Tasmanians across the 
housing system. 
This is outlined in the Tasmanian 
Government’s Housing Strategy 2023-2043, 
and includes crisis accommodation, supported 
accommodation, social housing, affordable 
private rentals, release of affordable land 

parcels and affordable home ownership 
assistance. 

 
 

 

Homes Tasmania is also working in partnership with state government agencies, 
local governments and the private sector to increase key worker accommodation for 
essential health services, to enable local prosperity and reduce pressures on the 
private market, which is in addition to the 10 000 social and affordable homes. 
  

119 
crisis units 

2 092 
social housing 
and supported 
accommodation 

904 
affordable 
rentals 

979 
affordable 
home 
purchases 

411 
affordable 
residential 
lots 

These 4 505 completed homes and land all count towards the target of 10 000 by 2032. 

 

Completed at the end of June 2025: 

This dashboard shows 
performance by reporting 
on completed projects, a 

pipeline of funded and 
contracted works, and 
concept projects that 

either require funding or 
land to be secured or 

contracts to be executed. 
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Funding model and pipeline 
 
Homes Tasmania was set up to be commercially focused, with access to debt funds 
in the form of direct borrowings from TASCORP and interest guaranteed by the 
Treasurer through appropriation. Revenue is also generated from land and property 
sales or other private market investment. Homes Tasmania 
is growing its land bank predominantly from Crown 
land transfers and developing this land to create 
more affordable homes for Tasmanians and to 
generate revenue. 
The 2024-25 State Budget presents borrowing 
estimates, as well as new funding to meet 
expected debt servicing costs. 
Homes Tasmania has accessed $266 million in 
borrowings up to 30 June 2024, with the  
2024-25 State Budget allowing for further 
borrowings up to $454 million by 30 June 2028. 
Debt servicing costs have been provided to 
Homes Tasmania within the 2024-25 State Budget, 
with $71.3 million in new funding provided across the 
budget estimates. Initial borrowings will all be long-term, with 
the first principal repayments not due for at least nine years. 
MyHome is not counted in the pipeline because contracts are not settled. When 
contracts are settled, MyHome is counted in completed projects, with the projected 
number counted in concept projects (next page). 
  

0 
crisis units 

378 
social housing 
and supported 
accommodation 

50 
affordable 
rentals 

0 
affordable 
home 
purchases 

273 
affordable 
residential 
lots 

This pipeline of 701 homes and land all count towards the target of 10 000 by 2032. 

Current pipeline: 

Forecast delivery 

Crisis, 119 

Land 1 084

Affordable home purchases 3 667

Social housing 3 195

Affordable rent 1 935
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Homes Tasmania has a significant number of projects in the concept phase. These 
projects require either confirmation of land, contracts or funding to be counted in the 
pipeline (see KPI 1) in future reports. 
Further detail will be provided in the July report to provide greater clarity on projects 
in the pipeline and concept phases. 
Examples of concept projects include: 

• 725 social housing and 331 affordable rentals 

• 350 households to be assisted into affordable private rentals under the 
expanded Private Rental Incentives scheme 

• 300 households to be assisted into affordable private rentals under the 
expanded Family Violence Rapid Rehousing program 

• 2 688 affordable home purchases under the MyHome program based on 
around 380 contracts settled each year by June 2032 

• 400 affordable residential lots to be released under Homes Tasmania’s land 
release program.   

0 
crisis units 

725 
social housing 
and supported 
accommodation 

981 
affordable 
rentals 

2 688 
affordable 
home 
purchases 

400 
affordable 
residential 
lots 

These 4 794 homes and land are provided for information only and are not counted in 
the pipeline. 

Concept projects: 
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Key performance indicators 
 

KPI 1:  Deliver 10 000 social and affordable homes 
Tasmanians need more homes and Homes Tasmania is committed to improving the 
housing market, including increasing social and affordable housing and releasing 
land for residential development. 
KPI 1 measures progress of completed projects towards the target of 10 000 social 
and affordable homes between 1 October 2020 and 30 June 2032. 
 
Progress of completed projects: 

 
In addition to this Dashboard, the Report on Government Services is released each 
January and reports on the number of social housing dwellings for the previous 
financial year. It is a useful measure of a net increase of social housing for Tasmania 
but has limitations. 
There can be lags in its data collection because it relies on self-reporting by 
community organisations and dwellings are counted once tenanted, whereas 
Homes Tasmania reports the completion of social housing dwellings in the same 
way as Housing Australia, which is when a certificate of practical completion is 
obtained.  

4 505 / 10 000 45% 
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Summary of completed projects and pipeline: 

 
 

KPI 2:  Deliver 2 000 social homes by 2027 
KPI 2 measures progress towards the sub-target of 2 000 social housing properties, 
including supported accommodation, between 1 July 2023 and 30 June 2027. This 
sub-target is a specific allocation within the total 10 000 social and affordable homes 
target. 
 
Progress of completed projects: 
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KPI 3:  Deliver more accessible homes 
Renewal of the social housing portfolio includes investment in the accessibility and 
liveability of new and existing homes. 
KPI 3 measures the liveability standard for all new social housing being delivered 
towards the 10 000 target, consistent with the Livable Housing Design Guidelines 
released by Livable Housing Australia. 
All new homes are required to be built to minimum standards, with a commitment to 
deliver homes at Silver standard wherever practical, and to Gold or Platinum 
standard where appropriate. 
Of the 2 092 new social housing dwellings delivered between 1 October 2020 and 
30 June 2025, 1 525 of 1 847 (or 83 per cent) of these dwellings, where data was 
available at the time of reporting, were identified as having been designed to Silver 
standard or above, including 265 at Gold or Platinum standard. 
Significant improvements have been made to classify each new dwelling based on 
liveability standards and identify previously unknown data. Data is unknown for the 
remaining 245 dwellings. 
 
Liveability of new social housing: 

 
 
Expressed demand for accessible social housing: 
 
 
 

 

The expressed demand for accessible social housing is shown for Housing Register 
applicants who may have mobility limitations, being older people aged 75+ and/or 
those who require property modifications for accessibility and is 1 178 applicants 
(22.8 per cent) at the end of June 2025.  

Silver 1260

Gold 188

Unknown 245

1 525 / 2 092 73% 

Not met 322 

Platinum or above 77 

1 178 3 985

0 1000 2000 3000 4000 5000 6000

Housing Register (accessibility need / none)
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KPI 4:  Improve alignment of social housing occupancy 
The changing housing needs of Tasmanians requires more one- and two-bedroom 
homes or homes for much larger families. The social housing portfolio has many 
underutilised three-bedroom homes, which met the needs of households in previous 
decades. Construction of new homes by Homes Tasmania will focus on improving 
this alignment by increasing housing density and infill residential development to 
deliver smaller, two-bedroom homes and some larger family homes. 
KPI 4 measures the number of social housing dwellings managed by 
Homes Tasmania that have fewer or more bedrooms than are required by the 
household. 
Most underutilisation (13.8 per cent) and overcrowding (7.3 per cent) apply to three-
and four-bedroom dwellings, showing a need to make better use of these existing 
homes. 
 
Tenant utilisation by bedroom number: 

 
Expressed demand for smaller homes:  

 

The expressed demand for smaller social housing dwellings is shown for 
Housing Register applicants, with 4 256 applicants (82 per cent) wanting one- or 
two-bedroom homes.  
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KPI 5:  Deliver more affordable rentals 
KPI 5 measures the number of new affordable rentals being delivered under the 
Private Rental Incentives scheme and Family Violence Rapid Rehousing program. 
The targets for these programs between 1 July 2024 and 30 June 2026 are an 
additional 200 homes under the Private Rental Incentives scheme, bringing the total 
program capacity to 400 homes, and an additional 100 homes under the Family 
Violence Rapid Rehousing program, bringing the total program capacity to 
150 homes. 
The portfolios have 202 and 44 homes respectively as at the end of June 2025. 
 
Progress against targets: 

 
 
These programs provide access for people on the Housing Register into the private 
rental market by head leasing properties and subsidising the rent amount, so they 
are affordable. 
 
Tasmanians on low incomes can also apply for 
Private Rental Assistance through 
Housing Connect to help towards their costs for 
rent in advance, bond payments, removalists 
and rent arrears. This assistance has been 
decreasing due to private rental market 
pressures including low vacancy rates. 
  

44

202

106

198

0 50 100 150 200 250 300 350 400 450

Family Violence Rapid Rehousing

Private Rental Incentives Scheme

246 / 550 45% 

Housing Connect helps 
about 150 households into 

affordable rentals with 
Private Rental Assistance 

each month. 
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KPI 6:  Deliver more affordable home ownership 
The MyHome shared equity scheme has been expanded to help more people buy 
their first home with a two per cent deposit. 
KPI 6 measures the number of households who have purchased a home through 
MyHome and previous home ownership assistance programs. 
The data reflects settlements that have taken place during the month and shows 
strong growth of the revised program. The data is reported for the current month 
while displaying historical figures on a quarterly basis. 
There have been 979 households assisted into affordable home ownership as at the 
end of June 2025. 
 
Completed purchases 
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KPI 7:  Release 800 residential lots 
KPI 7 measures progress against the number of residential lots to be sold by 
subdivision locations towards the target of 800 residential lots to be released across 
the state by 30 June 2027. Land sales will be available to people who are committed 
to substantially construct a home on the land within two years. 
There have been 411 lots of land released as at the end of June 2025. 
 
Progress against targets:  
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Supporting information 
 

Supporting information is provided about the efficiency and effectiveness of 
Tasmania’s social housing system, and where available, how Tasmania’s housing 
indicators compare nationally. 
 

Expressed demand for social housing 
 

Indicator 1:  Correlation with rental affordability 
This indicator compares rental affordability quarterly with demand from applicants on 
the Housing Register monthly, showing a strong correlation between the increased 
median price1 of private rentals and housing demand from applicants on the 
Housing Register. Housing Register data is reported for the current month, while 
private rental data and historical figures are reported quarterly. 
There has been an increase of 9.6 per cent in the past 12 months in the number of 
applications on the Housing Register from 4 709 to 5 163 at the end of June 2025. 

Delivering more affordable rentals and affordable home ownership 
aims to reduce pressure on the social housing system, with new 
supply of social housing dwellings targeting those in greatest need.  

 
1 Rental affordability data is reported by the Real Estate Institute of Tasmania quarterly. 
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Housing Register data 
 

Indicator 2:  Applicant profile 
This indicator shows that the number of active applications on the Housing Register 
was 5 163 at the end of June 2025, indicating there is strong demand for social 
housing. 

 
Secure housing refers to applicants who may be unsafe at home, or their property is 
not appropriate to their needs, or they are living in a caravan park. Temporary 
housing includes applicants who may be staying with family and friends or in a 
shelter or in brokered accommodation, or they have received a notice to vacate from 
their rental home. Applicants who are homeless are without accommodation (such 
as sleeping rough). Assistance is available for people who are without 
accommodation at Safe Spaces and outreach support in Burnie, Launceston and 
Hobart. 
 

Past 12 months 

Month Applicants on the Housing Register 

Jun-24 4 709 

Jul-24 4 745 

Aug-24 4 792 

Sep-24 4 892 

Oct-24 4 912 

Nov-24 4 922 

Dec-24 4 866 

Jan-25 4 933 

Feb-25 5 043 

Mar-25 5 069 

Apr-25 5 094 

May-25 5 097 

Jun-25 5 163 
 

Most demand is for one-bedroom properties, indicating a significant 
need from single people and couples.  
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Indicator 3:  Allocations to greatest need 
This indicator shows the proportion of homes that are allocated to priority applicants 
and the time that it takes to house priority applicants from when they applied for 
social housing. 
This includes data for applicants housed into public and community housing. The 
national average (and the performance of other jurisdictions) is sourced from the 
Report on Government Services2, which is released in January each year. 
 

Past 12 months 

Month  

Proportion of 
allocations made to 
priority applicants 

(Monthly) 

Proportion of 
allocations made to 
priority applicants 
(Rolling 12-month 

average) 

Average time to 
house priority 

applicants – in weeks 
(Monthly) 

Average time to 
house priority 

applicants 
(Rolling 12-month 

average) 
Jun-24 96.1 94.8 94.7 89.7 

Jul-24 95.8 94.7 73.6 90.5 

Aug-24 94.0 91.2 73.2 89.0 

Sep-24 91.4 94.7 84.5 87.9 

Oct-24 91.9 95.2 86.5 87.9 

Nov-24 87.1 94.3 73.2 85.7 

Dec-24 95.7 94.2 80.0 84.6 

Jan-25 92.2 93.8 83.8 82.6 

Feb-25 94.0 93.7 82.3 81.9 

Mar-25 90.7 93.1 72.6 82.2 

Apr-25 94.2 92.8 81.6 81.6 

May-25 90.8 92.7 97.1 81.3 

Jun-25 96.6 92.6 60.7 79.1 

 
 
The percentage of allocations to priority 

applicants was 92.6 per cent (rolling 
12-month average) at the end of 
June 2025. 
The average wait time for priority 
applicants on the Housing Register 
was 79.1 weeks (rolling 12-month 
average) at the end of June 2025. 

  

 
2 Table 18A.16, Table 18A.17 and Table 18A.18 of the 2025 RoGS 

At 92.8%, Tasmania is 
allocating a far greater 

proportion of social housing 
to priority applicants than the 
national average, which was 
87.4% for public housing and 
79.9% for community housing 

in 2023-24. 



 

 

PAGE 17 of 23  |  Homes Tasmania Dashboard 

Indicator 4:  Applications as a proportion of dwellings 
This indicator measures the number of applicants on the Housing Register as a 
proportion of the total number of social housing dwellings. This is a way of 
comparing Tasmania’s performance with other jurisdictions when assessing the 
waiting list. The data is sourced from the Report on Government Services, which is 
released in January each year, and its mid-year update, which includes the final 
number of Indigenous community housing dwellings for the previous year. 
 

   Past 9 years    

Year ending  
30 June Population 

Annual 
population 
growth rate 

Number of 
social 

housing 
dwellings3 

Housing 
Register 

Applicants as 
proportion of 
population 

Applicants as 
proportion of 

social 
housing 

dwellings 
2016 517 514 0.47% 13 621 3 365 0.65% 24.7% 

2017 526 762 1.79% 13 408 2 960 0.56% 22.1% 

2018 537 291 2.00% 13 364 3 210 0.60% 24.0% 

2019 547 841 1.96% 13 554 3 351 0.61% 24.7% 

2020 557 578 1.78% 13 812 3 373 0.60% 24.4% 

2021 567 239 1.73% 14 059 4 144 0.73% 29.5% 

2022 571 051 0.67% 14 065 4 453 0.78% 31.7% 

2023 573 738 0.47% 14 605 4 598 0.80% 31.5% 

20244 575 496 0.31% 15 050 4 709 0.82% 31.3% 

 
Tasmania has had a 10.5 per cent growth in social housing from 2016 to 2024 and 
an 11.2 per cent population growth over the same period compared with the national 
average, which has seen a 5.5 per cent growth in social housing and a 12.5 per cent 
population growth. 
 

The data shows a positive change that the proportion of applicants to 
the number of social housing dwellings decreased by a further 
0.2 per cent between June 2023 and June 2024. 
  

 
3 Social housing dwellings is reported in RoGS Table 18A.3. 
4 Population data is at 30 June each year as released by the Australian Bureau of Statistics. 
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Indicator 5:  Evictions from social housing 
Under the Residential Tenancy Act 1997, tenants have important responsibilities, 
including maintaining their tenancy agreements and being considerate neighbours.  
Social housing providers work proactively to support tenants in meeting their 
obligations. However, where agreements are not upheld, providers take appropriate 
steps to ensure that all residents can enjoy a respectful community where people 
feel secure and safe. After exhausting all possible solutions to resolve the issue, a 
tenant may face eviction from their social housing tenancy. 
This indicator shows the number of tenancies that have ended due to eviction over 
the past 12 months, along with the reasons for those evictions. 
 

Past 12 months 

Month5 Arrears Property 
Condition 

Antisocial 
Behaviour Other Total 

Jun-24 <5 0 0 0 <5 

Jul-24 <5 <5 <5 <5 7 

Aug-24 <5 0 0 0 <5 

Sep-24 <5 <5 0 0 <5 

Oct-24 <5 <5 0 <5 7 

Nov-24 <5 0 <5 <5 5 

Dec-24 <5 <5 <5 <5 8 

Jan-25 9 0 0 9 

Feb-25 <5 0 0 0 <5 

Mar-25 <5 <5 0 <5 <5 

Apr-25 <5 <5 0 <5 5 

May-25 <5 <5 <5 <5 6 

Total 
(12 months) 32 15 16 63 

 
There were on average five evictions per month 
(rolling 12-month average) at the end of 
May 2025. The most common reason for 
eviction (51 per cent) was failure to pay 
rent. 
  

 
5 This data has a one-month lag behind other indicators. Numbers less than five are withheld in accordance with 
privacy legislation. 

63 tenants were evicted in 
the past 12 months.  

 
The most common reason 
for eviction was failure to 

pay rent. 
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Indicator 6:  Turnaround times 
This indicator measures the average time (in days) it takes from when a house 
becomes vacant to when it is re-tenanted for dwellings owned and managed by 
Homes Tasmania. 
 

Past 12 months 

Month Turnaround time – in days 
(Monthly) 

Turnaround time 
(Rolling 12-month average) 

Jun-24 40.6 30.6 

Jul-24 42.9 31.9 

Aug-24 32.4 32.3 

Sep-24 29.8 32.7 

Oct-24 24.2 32.6 

Nov-24 33.6 33.6 

Dec-24 39.6 34.4 

Jan-25 55.5 35.8 

Feb-25 43.3 35.9 

Mar-25 48.2 37.6 

Apr-25 34.0 37.4 

May-25 52.7 39.2 

Jun-25 35.9 38.8 

 
The turnaround time for Homes Tasmania properties was 38.8 days (rolling 
12-month average) at the end of June 2025. 
The increasing average turnaround time demonstrates the challenges of a tight 
market for tradespeople. 

  

Occupancy rates for social 
housing are consistently 
high at over 99 per cent 

(12-month rolling average) 
for properties managed by 

Homes Tasmania. 
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Indicator 7:  Effectiveness of completed work orders 
This indicator measures the effectiveness of maintenance work orders completed in 
properties owned by Homes Tasmania, including those managed by community 
housing providers. 
 

Past 12 months 

Month6 
Number of work 

orders completed 
(Monthly) 

Number of work 
orders completed 
(Rolling 12-month 

average) 

Average  
performance rating 

(Monthly) 

Average  
performance rating 
(Rolling 12-month 

average) 

May-24 1 450 1 311 80.0 89.2 

Jun-24 1 092 1 284 88.4 89.0 

Jul-24 1 618 1 296 90.0 89.7 

Aug-24 1 370 1 275 91.0 89.5 

Sep-24 1 358 1 267 91.7 89.4 

Oct-24 1 392 1 267 91.0 89.2 

Nov-24 1 174 1 266 89.9 89.1 

Dec-24 959 1 258 80.6 88.2 

Jan-25 1 089 1 259 89.6 88.3 

Feb-25 1 054 1 242 77.8 87.4 

Mar-25 1 189 1 224 89.5 87.7 

Apr-25 861 1 217 80.0 87.1 

May-25 1 087 1 187 83.6 87.5 

 
Homes Tasmania audits more than one-third of 
all work orders completed to assess the 
effectiveness of contractors in delivering 
outcomes. Audits consider the timeliness, 
quality, value for money and tenant satisfaction 
related to each job as well as whether 
contractual requirements were achieved, or 
additional call outs were required. This provides 
an overall performance rating out of 100. 
An average of 87.5 per cent of work orders 
(rolling 12-month average) were completed to 
benchmarks in the past year at the end of 
May 2025.  
  

 
6 This data has a one-month lag behind other indicators. 

Social housing management 
 
 
 
 
 
 
 

 

Aboriginal community 96 

Homes Tasmania 5 230

Community housing 9 724



 

 

PAGE 21 of 23  |  Homes Tasmania Dashboard 

Indicator 8:  Building approvals in Tasmania 
This indicator measures the number of building approvals in Tasmania as released 
by the Australian Bureau of Statistics each month. 
 

Past 12 months 

Month7 Building approvals8 
(Monthly) 

Building approvals 
(In the year to) 

May-24 228 2 590 

Jun-24 170 2 572 

Jul-24 245 2 541 

Aug-24 195 2 482 

Sep-24 193 2 423 

Oct-24 227 2 429 

Nov-24 190 2 429 

Dec-24 189 2 462 

Jan-25 117 2 406 

Feb-25 291 2 429 

Mar-25 167 2 385 

Apr-25 176 2 388 

May-25 180 2 340 

 
The decrease in building approval numbers is a national trend most likely due to 
market factors such as borrowing costs and the availability of labour. 

  

 
7 This data has a one-month lag behind other indicators. 
8 At times the ABS will revise past published results. These will be updated as necessary. 
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Indicator 9:  Vacancy rates in Tasmania 
This indicator shows the vacancy rate in the private rental market in the three major 
centres in Tasmania. The vacancy rate is the number of vacant properties as a 
proportion of the overall number of properties in the rental market. 
 

Past 12 months 

Month  Vacancy rate – Hobart Vacancy rate – Burnie Vacancy rate – Launceston 

Jun-24 1.5 0.8 1.1 

Jul-24 1.2 0.7 1.1 

Aug-24 1.1 0.7 1.0 

Sep-24 0.8 0.5 0.8 

Oct-24 0.6 0.3 0.8 

Nov-24 0.7 0.4 0.9 

Dec-24 0.6 0.5 0.9 

Jan-25 0.3 0.3 0.5 

Feb-25 0.6 0.3 0.9 

Mar-25 0.5 0.4 0.8 

Apr-25 0.6 0.5 0.9 

May-25 0.6 0.5 0.7 

Jun-25 0.6 0.5 0.7 

 
Vacancy rates continue to fluctuate. 
SQM Research9 reports the vacancy rates in 
Hobart, Burnie and Launceston were 
0.6 per cent, 0.5 per cent and 0.7 per cent, 
respectively, as at the end of June 2025. 

  

 
9 Vacancy rates are compiled by and reproduced with the permission of SQM Research whose data is available 
at https://sqmresearch.com.au/ 

Median statewide rent for 
houses was 

$500 per week in the 
March 2025 quarter, an 
increase of 2.0 per cent 

from the March quarter of 
2024. 
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Email: exec.services@homes.tas.gov.au 
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